### **Potrero Gateway Steering Committee Meeting**

October 11,2024, 4pm ZOOM

## **Meeting Notes**

**Attending**: Sheldon Trimble, Michael Kerbow, Steven Solomon, JR Eppler, Shannon Vanley, Jean Bogiages, Trent Tieger (DPW)

## **Problems:**

**Fences** - One training wall has no fence, and has access from the bottom retaining wall. Joining fences are different heights, etc. less than 6' is a problem. <u>Action</u> - Trent will talk with designers and PGPSC members will send Trent suggestions, after sharing with PGPSC.

Camping at the top of the Hill

We would like to see the fences all around keep people out. Chain Link fences on top of the hill were broken and then used as walls for camping. We will look at this after Bauman is completed. Jean is contacting the CHP 707 number as well as David Nakanishi, DEM about campers.

# Plants too Low

We will wait to see which CA natives work and work with GBD if they are too small

# Vermont Skateboard possibility

DPW will add metal protectors on the tops of the low retaining wall on Vermont. **Signs needed** 

<u>Action</u> -Jean will send Trent an example of the RPD signs that are at Fallen Bridge, Caltrans land

#### Final Construction Work still not done

Lights - Trent says PG&E says lights in January. Currently the middle big light is not working either. Quick Couple Access on Vermont Street is not visible. The roads need to be updated - yellow lines, white lines, parking indicators on 17th and Vermont.

#### **Bauman Maintenance**

Bauman will provide 60-day maintenance after the project is completed. This is for damage and plants. GBD should start graffiti removal right when Bauman is done,

#### **Bike lane Trash**

<u>Action</u> - Trent will check with DPW to see if there are mini sweepers for bike lanes. Stephen thinks there are only 6 in the City

### **Construction Complete Review**

<u>Action</u> - Trent will schedule a walk-around with PGPSC members once the city has checked things off and is about to say Construction Complete.

## **Other comments**

## **Traffic Control**

Stop sign on Vermont and 17th streets is not located in a way that is visible. Traffic lane and parking land markings need to be updated on Vermont and 17th <u>Action:</u> Trent will look into it.

## Graffiti Removal

<u>Action</u>: Work with GBD and institute a Graffiti Posse of members who have Seawall Grey paint spray cans

#### **Bike Lanes**

Action: Ask GBD: Can the GBD janitorial guys sweep the bike lanes?

#### **Utility Pole Problem**

A utility pole at the bottom on Vermont near 17th has wires that need to be untangled

Action Trent check with Bauman on the state of the wires and fix it.

The meeting ended at 5.

Two files attached: FB sign and Vermont utility pole

