



Steering Committee Meeting
March 11 , 2022
ZOOM 4pm-5pm

Steering Committee: Michael Kerbow, Sheldon Trimble, Peter Belden, Jean Bogiages

Absent: Dianne Bates, JR Eppler, Kanwar Kelley, Steven Solomon, Patricia Fonseca, JD Beltran

Notes

1. Review of project Status
 - Five bids have been received with the lowest lower than the engineer's estimate. Construction likely will not start until late summer
 - CCG Awards will be announced at the end of March or beginning of April. GBD applies for the Vermont Walkway
2. San Bruno Avenue
 - Once contractors are chosen and the amount of funding is known, Trent will let us know when Phase 2 design can continue
 - The committee emphasizes that now is the time to work on San Bruno Avenue
 - Sheldon got an update from the VSS contact regarding a wall
 - Sheldon points out that San Bruno Avenue problems is what initiated the Potrero Gateway project, and we need to make sure San Bruno Avenue is addressed.
3. Eco-Patch Direction
 - Cultural Landscape Foundation Tour April 19 - Field Collective and Public Works
 - Eco-Patch team is working on a consensus plan for the Vermont Hillside that is tied to the Walkway and to 17th Street
4. Vermont Hillside
 - NEEF grant application was made (Biodiversity Conservation Grant) - Application finalists will be announced April 17
 - Working with Eco-Patch Team members (Noreen Eddie, Peggy, Dianne) to propose direction.
 - Julie reports that Public Works is considering what to do about the AAH
5. Signage - It's early to work on signage
6. Action Items
 - Sheldon, Patricia and Jean will meet to discuss the Urban Greening grant to see if we can apply it to San Bruno Avenue
 - Michael will join Peggy and Jean on a tour of Glen Park Greenway and at a meeting with Eddie and Noreen regarding the Vermont Hillside.